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S.S. Papadopulos & Associates, Inc. acknowledges the January 2019 Stop Work Period. 
No work was performed between 

December 31, 2018, 1:00PM through January 28, 2019, 9:25AM. 
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Schedule of Tasks 

Estimated 
Contract 

Task Work to be Completed 
Completion 

Deliverable* 
Task# /Delivery 

Date 

Mapping Review Conceptual site model draft and final remedy Telecons, 
2.A.l Hydraulic basis information focused on water levels, gradients, 10/30/2019 teclmical 

Gradients migration rates. extent, and proximity of domestic wells. memoranda. 

Review draft and final remedy design sample report, 
focused on locations and frequencies of sampling/ 

Optimizing 
monitoring to provide design basis calculations. Review 

Groundwater 
CY2016 annual report inc. WL and Q data as additional Telecons, 

2.A.2 Monitoring basis for comprehensiveness of monitoring network. 10/30/2019 technical 

Networks Expect to prepare figures, tables, presentation materials memoranda. 
for EPA for internal / external communication purposes. 
Expect to provide in-person support related to this at one 
public meeting. 
Evaluate draft, interim % complete, and final remedy 

Evaluating 
design documents for groundwater and for source area. 

Telecons, 
Include reviewing QAPP for suitability for the remedy 

Remedy design, monitoring, implementation. Include reviewing 
technical 

2.A.3 Effectiveness 10/30/2019 memoranda, 
and Remedial data re: possible east-side source area and impact on 

contribution 
Progress remedy efficacy. Expect to support Five Year review 

s to 5-Yr 
document (CY2017) by summarizing remedy design and 
sunnorting data. 
Integrate data to provide recommendations and 

Telecons, 
Optimizing 

calculations in support of remedy opti1nization. This will 
project 

likely require prep of an ROD amendment (poss. ESD 
2.A.4 Remedial 

but likely RA) to add new remedy components focused 
10/30/2019 report, 

Actions contribution 
on P&T and properly document the decision and 

s to ROD-A 
decision basis. 

* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM. 
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* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM. 
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Forecasts of Potential New Tasks or Additional Hours/Costs: 

Personnel Changes: 
None. 
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Personnel Changes: 
None. 
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* To minimize duplication across tasks, reports may be subdivided or merged in order to best support RPM. 
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Site Name: Pristine 
Project Number: 
Vehicle: 

1453-039-00-10 0003AP 
SSP&A 

SSID: 0556 
EPA CERCLA ID: OHD076773712 
RPM: Judy Canova 

Work Performed: 

During this period, SSP&A worked on gradient map updates, trend analysis, compiling data for GW modeling 
effort, compiling pumping data, comments and tech memo on the 2004 CRA groundwater model, also updated 
trend and gradient plots, evaluating changes in gradients post-turning on EW4. SSP&A worked on the data 
gaps memo and responded to 2018 report comments. SSP&A reviewed the CRA (2004) model, modified 
model surfaces at layers 4 and 5, compiled pumping and monitoring wells information (x,y coordinates, top 
and bottom of screen, elevation) and water-level data, built a transient model with 23 stress periods simulating 
flow from 1996-2018 and started calibrating the model by adjusting K, preparing target files for upper aquifer 
GW wells. SSP&A worked on spatial analyses, including the use of Rand repackaging maps in older ArcMap 
version. Communications with EPA. 

Completion (1 Jvfay 2017 through August 31, 2019): 
% of Scope: 78% 
% of Obligated Funds: 78% 
% of Approved Funds: 78% 

Remaining Funding: 

Obligated Funds 
Funds Used 
Remaining Funds 
Non-obligated Funds Remaining 

Anticipated Delays or Issues: 
None. 

$191,729.44 
$148,802.11 

$42,927.33 
$0.00 

Forecasts of Potential New Tasks or Additional Hours/Costs: 
None. 

Personnel Changes: 
None. 
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Estimated 
Contract Project 

Task Work to be Completed 
Completion 

Deliverable* 
Task# Task# /Delivery 

Date 
Hydraulic gradient analysis Technical Memo: Use 
the mapping tools developed in Phase I, for 
mapping of new of waler level maps, as required, 
that better incorporate localized data such as the 
various pumping conditions of the two localized 

60 days from 
Mapping 

municipal drinking waler extraction systems, the 
receipt of Technical 

river, the buried bedrock channel, apparent 
2.A.1 4 and8 Hydraulic 

easnvard flow conditions in along the eastern 
data. Memo; Web 

Gradients 
boundary of the landfill, the depth ofleachate and 

map 

other site specific conditions. 
60 days from 

request. 

Web-based Map. Provide results of new analysis 
in the existing Web-based GIS tool developed in 
Phase I 

Optiruizing 

2.A.2 
,., Grouudwater Technical Memo on resolving data gaps : Review 60 days from Technical 
.) 

Monitoring RP's plan to resolve the data gap delineated in request. Memo 
Nenvorks: Phase I. 

Technical Memo on updated modeling and status 
of remedy progress: 
Review any recent hydrogeologic studies and 
monitoring reports and a confirmation or an 
updating of the site conceptual hydrogeologic 
model and status of remedy progress if needed. 7) 
If requested by EPA, use the existing groundwater 
flow models updated in Phase I as required to be to 
detem1ine remedy performance and evaluate the 
RP's proposed augmentation of the Site's remedy 

Draft: 75 

Evaluating 
days after 

Remedy draft Technical Memo on areas of capture 
rece1vmg 

data Technical 
2.A.3 1,5,6,7 Effectiveness final Technical Memo on areas of capture: 

Final 30 Memos 
and Remedial Detennine expected temporal ( separate & 

days after 
Progress: combined) areas of capture for the current two 

localized municipal drinking water extraction 
rece1vmg 

systems based on the RP proposed augmentation of 
comments 

the Site's remedy 

draft Technical Memo on MNA expected 
performance 
final Technical Memo on MNA expected 
performance: Detem1ir1e expected performance of 
Monitored Natural Attenuation (MNA) as a remedy 
based on RP proposed augmentation of the Site's 
remedy 
Technical Memo detailing the analysis methods 

Draft 75 
and results of the analysis. Electronic files of 

days after 
Optin1izing results as described ir1 Task description. Analyze 

rece1v111g Technical 
2.A.4 2 Remedial the RP proposed augmentation of the Site's remedy 

data Memo 
Actions: to determine effects on groundwater contaminate 

Final: 30 
conditions nature and exient and determine changes 

days after 
over-time and determine 3D plume stability. 
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rece1vmg 
comments 

Review and Technical Memos on review of 4 periodic 

2.A.5.1 
Option Comment of groundwater monitoring reports: Review four 60 days from Techical 

al l EPA Region periodic groundwater monitoring reports that RPs request. Memos 
5 Reports are required to submit throughout the year. 

Evaluate one RP report that includes Remedy 
Draft Report 

Effectiveness and Remedial Progress detailing the 
analysis methods and results of the analysis: 

due 75 days 
Review and from request 

Option Comment of 
Provide comprehensive detailed written report on 

Final Report 
2.A.5.2 

al 2 EPA Region 
the review of one additional RP developed Remedy 

within 30 
Report 

5 Reports 
Effectiveness and Remedial Progress report that 

days of 
may be submitted including reviewing the results 
ofRP's analysis of the proposed augmentation of receipt of 

the Site's remedy. 
comments. 



EEPA-RS-2020-002303_0000049 

~ S.S. PAPADOPULOS & ASSOCIATES, INC. 

Page 32 
September 15. 2019 

PROGRESS REPORTTHROUGHAUGUST2019 

Ex. 4 CBI 



EEPA-RS-2020-002303_0000049 

~ S.S. PAPADOPULOS & ASSOCIATES, INC. 

Page 33 
September 15. 2019 

PROGRESS REPORTTHROUGHAUGUST2019 
·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-, 

Ex. 4 CBI 



EEPA-RS-2020-002303_0000049 

~ S.S. PAPADOPULOS & ASSOCIATES, INC. 

Page 34 
September 15. 2019 

PROGRESS REPORTTHROUGHAUGUST2019 

Ex. 4 CBI 



EEPA-RS-2020-002303_0000049 

~ S.S. PAPADOPULOS & ASSOCIATES, INC. 

Page 35 
September 15. 2019 

PROGRESS REPORTTHROUGHAUGUST2019 

____ J_·-·-·-·-·-·-·-·-·-L·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·1-._·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_·_£._. ______________________________ J_. ________________________________________ J 

Ex. 4 CBI 



EEPA-RS-2020-002303_0000049 

~ S.S. PAPADOPULOS & ASSOCIATES, INC. 

Page 36 
September 15. 2019 

PROGRESS REPORTTHROUGHAUGUST2019 

Ex. 4 CBI 



EEPA-RS-2020-002303_0000049 

~ S.S. PAPADOPULOS & ASSOCIATES, INC. 

Page 37 
September 15. 2019 

PROGRESS REPORTTHROUGHAUGUST2019 

Monthly Administrative Status: 

Ex. 4 CBI 



EEPA-RS-2020-002303_0000049 

~ S.S. PAPADOPULOS & ASSOCIATES, INC. 

Page 38 
September 15. 2019 

PROGRESS REPORTTHROUGHAUGUST2019 

Ex. 4 CBI 



EEPA-RS-2020-002303_0000049 

~ S.S. PAPADOPULOS & ASSOCIATES, INC. 

Page 39 
September 15. 2019 

PROGRESS REPORTTHROUGHAUGUST2019 

__ .1._ _________________________________________________ j_ Ky so r _ ( 0 5 2 W) ob ligated _ ( $ 2660) ·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·-·_j ____________ _ 

Ex. 4 CBI 


